

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

NABARD – RIDF RIAD-12 FC– Warangal district – “R/f Andhugulathanda to Vencharam”- Granting of Extension of Agreement Time up to 26.6.2012 without penalty - Orders – Issued.

**-X-**  
**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 880**

**Dated: 23.05.2012**

Read the following:

1. G.O.Rt.No.498, PR&RD (Progs.II) Dept, dt. 19.12.2008.
2. From the CE, PR, RIAD, Hyd., Lr.No.R.10/ DEE 1V / TFC/ Andhulathanda/ Warangal/ 2012, Dt. 27.03.2012.

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in her letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 26.6.2012 without penalty, in respect of work, “R/f Andhugulathanda to Vencharam” in Warangal district sanctioned under 12<sup>th</sup> Finance Commission grants, as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**C.R.BISWAL**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Warangal district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**// FORWARDED::BY ORDER //**

**SECTION OFFICER**